
Attachment
SN91082475

ENCORE Release 9.4
IMPLEMENTATION DATE

July 28,2001
SYSTEM DOWNTIMES July 27,2001 7:00 PM EDT through July 28,2001 12:00 Noon EDT

ASSOCIATED There is no associated documentation with this release.
DOCUMENTATION
RELEASE SCOPE CCPCR# FEATURE

0002 Pre-Order/Order Business Rule Discrepancies
0322 Enhancements for Mechanized Line Sharing
0092 Modify DFDT/CHC for Designed Loops
0385 Spares not returned when POTS is used in Loops Service Change
0445 Due Date calculations for Non-complex Port/Loop, a/k/a Unbundled

Network Elements-Platform (UNE-P) orders
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August 27, 2001

BellSouth is working in an effort to resolve the issues identified in Defect CR0459 
Unable to View BTN, PSG, and LSF.

A workaround solution has been established to accommodate the CLEC community until
the implementation of a fix.

Workaround:

Please obtain copies of the CSR information and handle according to the type of request:

Resale and Complex requests: Fax to the Complex FAX Servers

UNE requests: Fax to the UNE FAX servers

The centers are aware of this matter and are prepared to handle your fax requests. We
realize that this may not be an ideal situation; however, it is an interim solution, which we
are working to resolve. We apologize for any inconvenience.

Sincerely,

Valerie M. Cottingham
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RF-1870
3/01

@SELLSOUTH Change Request Form

Rec'd 8·15-01

S hTo be comDleted bv CCM or Bell out:

(3) REQUEST TYPE o TYPE 2 o TYPE3 o TYPE 4 (BST) X TYPE 5 (CLEC)
I(REGULATORY) I(INDUSTRY)

o TYPE 6 o EXPEDITED o FLOW-THRU
(DEFECT) NOTE: FEATURE
COMPLETE SECTION 2

SECTION 1

, Inc.

Attachment A-I

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



RF-1870
3/01

@BE....SOUTH

(21) DESCRIPTION OF
REQUESTED CHANGE (Including
purpose and benefit received from
this change. Include attachments
if available)

CT TVP(s) IMPACTED:

(24) PROVIDE EXAMPLE OF
REQUESTED CHANGE:

Attachment A-I

Birch has experienced multiple LENS changes that were not fully
disclosed or documented in Change Control, Carrier Notification
Letters or the LENS User manual. Birch is requesting the following
issues be addressed to support more efficient provisioning practices:

1) Indicate retail/wholesale PSO (pending service order) activity on
the LENS CSR, impacts approximately 20% of our orders.

2) Indicate Local Account Service Freeze on LENS CSR, impacts
approximately 15% of our orders.

3) Allow ability to print individual CSR sections or entire LENS CSR,
impacts approximately 50% of our orders.

8-28-01 Updated Description:
Birch is requesting the capability to print the entire CSR with one click
of the mouse, as well as continue to have the capability to print each
individual section of the CSR without printing the entire CSR.
4) Indicate all TN#'s (Main and Bill-On) on LENS CSR, impacts

approximately 25% of our orders.

C,D

1) Indicate retail/wholesale PSO (pending service order) activity on
the LENS CSR, BTN 205481 2020/0CN 1897; BTN is 865 546
5942/0CN 1739.

2) Indicate Local Account Service Freeze on LENS CSR, BTN is
251 432 8200/0CN 1897.

')\ 1\ II ~ •• .... I.-.:I; .J. : : ~: •• :.....I • .... 1 ~C"'n : : I r::'fl.IC" r"C'n

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



@BELLSOUTH Chan

RF-1870
3/01

uest Form
BTN is 205 781 1432/0CN 1897.

4) Indicate all TN#'s (Main and Bill-On/Related) on LENS CSR

NO

(31) Change Review Meeting Results 8-20-01 Issues #1,2 and 4 (PSO, LSF and BTNs) are addressed
in CR0459 defect change request.

For Issue #3, allow ability to print individual CSR sections or entire
LENS CSR. We need additional information on this issue
because this functionality does exist. For example, on complex
CSRs the first section displayed is the IDENT/L1ST. You can print
the IDENT/L1ST section if you'd like. The 2nd section displayed is
the DIR/BILL section, you can then print this section if you'd like.
The 3'd section is the SERVICE AND EQUIP, etc. For non
complex CSRs, you can print the entire record. We retrieved the
BTN 205 781 1432 and was able to print the entire CSR by the
individual sections. Please provide additional information on this
issue.

8-28-01 Clarification response received from Birch. Please refer
to Section 21 for updated description for Issue #3.

09/26/01 CMT sent email to CLEC require additional time to
review this re uest.

SECTION 2
This section to be completed by CLECIBeIlSouth- External Explanation of Type 6 Defect Change Request

Attachment A-I

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



@SELLSOUTH Chan

RF-1870
3/01

uest Form

BellSouth - Internal Validation of Defect Chan e Re uest

D LNP

D TCIF 9

Attachment A-I

D LENS

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.
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@ SEI.I.S0UTH

RF-1870
4/23

Change Request Form

r2J TYPE 6
(DEFECT) NOTE:
COMPLETE SECTION 2

o TYPE 3
INDUSTRY)

o EXPEDITED
FEATURE

o TYPE 4 (SST)

o FLOW-THRU

o TYPE 5 (CLEC)

, PSO, LSF and Directo Information on LENS CSR

Attachment A-I

FUNCTIONLITY

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



@BELLSOUTH

RF-1870
4/23

Attachment A-I

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



RF-1870
4/23

@SELLSOUTH Chan uest Form

Unable to view Billed To Numbers (BTN), Pending Service Orders (PSO),
and Local Service Freeze (LSF) indicators in LENS Customer Service
Records (CSR). Also unable to view the number of directories ordered or
delivered.

08/15/01 - BellSouth has determined that this is a LENS
system defect.

[8J LENSo LNP

MEDIUM

Workaround: CLECs should obtain copies of the CSR
information and handle according to the type of request:
Resale and Complex requests: Fax to the Complex FAX
Servers
UNE Requests: Fax to the UNE FAX Servers
The centers are aware of this matter and are prepared to
handle your fax requests as an interim solution.
09/04/01 - BTN portion of defect to be corrected in
Release 10.0 on 09/29/01.
09/10/01 - PSO portion of defect to be corrected in
Release 10.03 on 01/05/02.
10/02/01 - BTN portion implemented in Release 10.0 on

09/29/01~'!00c~~~~i#i¥dl&i"*,d'~'##i(*'~~~~~~~~~~

Attachment A-I

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



@BELLSOUTH

Attachment A-I

Chan

RF-1870
4/23

uest Form

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



@BELLSOUTH

Attachment A-4A

RF-1870
4/23

Change Request Form

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC RepresentatIves.



ATTACHMENT I



From:
Sent:
To:
Cc:
Subject:

Wagner, Mel [MWagner@birch.com]
Tuesday, October 02, 2001 1:09 PM
·Scott.Griffin@bridge.bellsouth.com'
Dreier, Nicole; Pinick, Paul; 'MichaeI.D.Wilburn@bridge.bellsouth.com'; Anderson, Don
RE: BellSouth Update for Change Request CR0459/lENS PSO, lSF, For mat

Scott,

Thank you for retrieving this response. To say the least, Birch is
extremely disappointed with the turnaround time to fix a defect that was so
quickly and vaguely rolled-out by BST. Additionally, based on this
breakdown Birch will be requesting that BST provide access to a lENS test
environment prior all releases. Birch will be anxiously awaiting the fix in
the 1/5/02 release, and will expect to have the opportunity to test this fix
prior to the release. Scott, I need you to make sure that Susan and others
realize the pain and counter-productive impacts felt by Birch Telecom. Per
our Change Request, I specifically outlined and provided examples that these
lENS issues impacted between 10-25% of our order volume. Additionally, we
are now using a manual workaround (need I say more).

As a new member to the Birch Change Management Team, Paul Pinick will be
responsible for thorough review of all requirements, testing, regression
testing, release fall-out follow-up, etc... I am disappointed that Birch
has to apply additional IT resource in hand-holding BST Change
Control/Release Management. While participating last week in Change Control
& UNE-P Forum, I as well as other ClEC's found BST efforts extremely
disturbing, untimely and ineffective. I realize my comments are vague, but
additional specific detail will be forth coming from the ClEC community.

As always, Birch and my Change Management Team's primary objective has been
and will be to work with BST to resolve issues through operational/technical
contacts and/or our account team. In fact, I feel we are slightly more
successful than other ClEC's by operating in this fashion, but the
possibilities are so much greater in working through a channel such as
Change Control. I have seen it work in other territories, but we will need
you assistance in making is work for both of our organizations in an
expeditious manner.

looking forward to your support.

-Mel

-----Original Message-----
From: Scott.Griffin@bridge.bellsouth.com
[mailto:Scott.Griffin@bridge.bellsouth.com]
Sent: Tuesday, October 02,2001 10:07 AM
To: NDreier@birch.com
Cc: mwagner@birch.com; Michael.D.Wilburn@bridge.bellsouth.com
Subject: FW: BellSouth Update for Change Request CR0459

Nicole-

I have spoken with Susan and her reply is below. At this time, she does
not see the need for a call as this change is so massive, there are
daily updates surrounding this defect. She has stated that the
information on the web is current and that the internal people know how
important this issue is and as a result, are working as quick as
possible to get it corrected.

Thanks!
SG

-----Original Message----
From: Susan K. Hart
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Sent: Tuesday, October 02, 2001 8:39 AM
To: Scott Griffin
Cc: Susan K. Hart
Subject: FW: BeliSouth Update for Change Request CR0459

Scott:

As per our conversation yesterday, here's the status of this item:

The process of retrieving CSRs was totally changed, and with that
change, PSO is no longer shown on CSR info. Unfortunately, the critical
path to correct this item has a HUGE coding effort, which can't be
shortened. A software variance was also required to use an existing
SOCS contract which had previously not been used for LENS. With the
coding effort involved, there was not a way to get into a release before
10.3.

This defect is very impactful, and has a manual work around in place
that was published to the CLEC community by the Change Control Group.

Susan

> are you available for a call to discuss this defect? Thanks! SG
>
> -----Original Message----
> From: NDreier
> Sent: Monday, October 01,2001 2:57 PM
> To: Scott Griffin; MWagner
> Cc: NDreier
> SUbject: RE: BeliSouth Update for Change Request CR0459
>
>
> Scott,
>
> Do you have any status on this issue please?
>
> Thanks
> Nicole Dreier
>
> -----Original Message----
> From: Dreier, Nicole
> Sent: Friday, September 28,2001 11 :34 AM
> To: 'Scott.Griffin@bridge.belisouth.com'; Wagner, Mel
> Cc: Dreier, Nicole
> Subject: RE: BeliSouth Update for Change Request CR0459
>
>
> Hi Scott,
>
> I work with Melon the Change Conrtol team, looking forward to working
> with
> you. We received a notice from change control that item #3 from CR
0459
> will be corrected in a release this weekend.
>
> My question on CR 0459 is the following. Why is it taking so long to
> correct the other 2 defects? As Mel stated earlier, waiting until
> January
> is unacceptable to get a defect corrected.
>
> Birch Change Control would request that the other 2 defects be
addressed
>in
> one of the upcoming releases (October or November) or in a patch.
Back
>in
> early August (shortly after this encore release) BellSouth identified
> another defect which was a result of this same release. BeliSouth was
> able
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> to fix that problem in a patch over a weekend.
>
> The SME working this issue is Susan Hart. Can you please arrange a
> conference call for us with Susan? We would like to discuss the
> possibility
> of getting an earlier resolution to the defects.
>
> Thanks Scott. We appreciate your assistance.
>
> Nicole Dreier
> Change Management/Ops Support
> 816.300.1575
>
> -----Original Message-----
> From: Scott.Griffin@bridge.belisouth.com
> [mailto:Scott.Griffin@bridge.bellsouth.com]
> Sent: Monday, September 24,2001 10:15 AM
> To: MWagner@birch.com
> Cc: NDreier@birch.com
> Subject: RE: BellSouth Update for Change Request CR0459
> Importance: High
>
>
> Mel
>
> It appears that this issue is an extremely hot topic and BeliSouth
> realizes the importance of this issue. As a result, BeliSouth is
> working diligently to get this implemented as soon as possible. I
have
> let our internal folks know your concerns for wanting this expedited
and
> they have informed me that they are working feverishly to get this
> implemented. This is such a hot topic, that the updates appear to be
> posted daily.
>
> Thanks!
>SG
>
>
>
> -----Original Message----
>
> Scott, this one has a long history. It has already gone through all of
> the processes of CCP and CRB. The Change Control Mgmt Team sends daily
> updates on this one because of the importance of the impact on the
> CLECs. Thanks
>
************************************************************************

> ********
> =->can you help with the following and maybe file this with the CRB on
> =->behalf of BellSouth? Thanks! SG
> =->
> =->-----Original Message----
> =->From: MWagner
> =->Sent: Friday, September 14, 2001 3:40 PM
> =->To: Scott Griffin
> =->Cc: MWagner; NDreier
> =->Subject: FW: BellSouth Update for Change Request CR0459
> =->
> =->
> =->
> =->Scott,
> =->
> =->We haven't met quite yet, but I will be one of the primary
interfaces
> =->that
> =->you will work with from Birch Telecom. My role is BST Change
Control
> =->and
> =->some Operational responsibility. I am in the position to escalate
> the
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> =->below issue that impacts about 20% of our orders. If you like, you
> can
> =->obtain additional detail by reading CR0459. This problem developed
> as a
> =->resulted of changes that were not suppose to occur during a recent
> LENS
> =->release. So we are now in the position to wait 4-5 months for a
> =->BST-induced
> =->error. Not acceptable, but as you can tell my appeal was denied.
> =->
> =->Please advise.
> =->
> =->-Mel
> =->
> =->Mel Wagner Jr.
> =->Birch Telecom, Inc.
> =->Carrier Relations Mgmt.
> =->816.300.3800 (Phone)
> =->816-718-7715 (Cell)
> =->816.300.3350 (Fax)
> =->mwagner@birch.com
> =->
> =->
> =->
> =->
> =->-----Original Message-----
> =->From: Change.Control@bridge.belisouth.com
> =->[mailto:Change.Control@bridge.belisouth.com]
> =->Sent: Friday, September 14, 2001 2:38 PM
> =->To: MWagner@birch.com
> =->Cc: NDreier@birch.com
> =->Subject: RE: BeliSouth Update for Change Request CR0459
> =->
> =->
> =->Mel,
> =->
> =->We acknowledge your appeal of the length of time that BeliSouth has
> =->reported
> =->it will need to correct the "PSO" functionality in CR0459.
> =->
> =->Unfortunately, due to the "coding" effort for this defect, Release
> 10.3
> =->is
> =->the
> =->earliest that this can be accomplished, not merely the most
> convenient
> =->Release.
> =->
> =->We will continue to daily update the CLEC community on this issue.
> =->
> =->If you have any other questions, please let us know.
> =->
> =->Thanks.
> =->
> =->Change Management Team
> =->
> =->Received: from blsmsgims01.bls.com ([139.76.86.20] (may be forged))
> =-> by om1.al.bst.bls.com (8.8.6 (PHNE_17135)/8.8.6) with ESMTP id
> PAA15821
> =-> for <Scott.Griffin@bridge.belisouth.com>; Fri, 14 Sep 2001
> 15:39:37 -0500 (COT)
> =->
> =->Received: from bismsgnav03 ([139.76.86.161]) by blsmsgims01.bls.com
> with SMTP (M
> =->icrosoft Exchange Internet Mail Service Version 5.5.2653.13)
> =-> id SWXX1 HKV; Fri, 14 Sep 2001 16:39:36 -0400
> =->Received: from blsmsgspam2.bls.com ([139.76.67.21])
> =-> by bismsgnav03 (NAVIEG 2.1 bid 75) with SMTP id
M2001091416393631419
> =-> ; Fri, 14 Sep 2001 16:39:36 -0400
> =->Received: from kcotsmtpO.birch.com by blsmsgspam2.bls.com for

4



> Scott.Griffin@brid
> =->ge.bellsouth.com; Fri, 14 Sep 2001 16:39:36 -0400
> =->Received: from kcdcexOO.birch.com ([10.38.64.26])
> =-> by kcotsmtpO.birch.com (NAVGW 2.5.1.6) with SMTP id
>M2001091415375217662
> =-> for <Scott.Griffin@bridge.bellsouth.com>; Fri, 14 Sep 2001
15:37:52
> -0500
> =->Received: by kcdcexOO.birch.com with Internet Mail Service
> (5.5.2653.19)
> =-> id <SMPL5CVK>; Fri, 14 Sep 2001 15:40:19 -0500
> =->Message-Id:
> <7922C6A44D81 D411 AC 1F009027E854C002A5AAFO@kcdcex04.birch.com>
> =->From: "Wagner, Mel" <MWagner@birch.com>
> =->To: "Scott Griffin (E-mail)..<Scott.Griffin@bridge.bellsouth.com>
> =->Cc: "Dreier, Nicole" <NDreier@birch.com>
> =->Subject: FW: BellSouth Update for Change Request CR0459
> =->Date: Fri, 14 Sep 2001 15:40:13 -0500
> =->MIME-Version: 1.0
> =->X-Mailer: Internet Mail Service (5.5.2653.19)
> =->Content-Type: text/plain;
> =-> charset="iso-8859-1 "
>=
>
>
> Received: from blsmsgims02.bls.com ([139.76.86.32] (may be forged»
> by om1.al.bst.bls.com (8.8.6 (PHNE_17135)/8.8.6) with ESMTP id
PAA18678
> for <Scott.Griffin@bridge.bellsouth.com>; Mon, 1 Oct 2001 15:02:12
-0500 (CDT)
> Received: from bismsgnav03 ([139.76.86.161)) by blsmsgims02.bls.com
with SMTP (M
> icrosoft Exchange Internet Mail Service Version 5.5.2653.13)
> id 4CF5CMXV; Mon, 1 Oct 2001 15:56:39 -0400
> Received: from blsmsgspam1.bls.com ([139.76.67.20))
> by bismsgnav03 (NAVIEG 2.1 bid 75) with SMTP id M2001100116021101655
> ; Mon, 01 Oct 2001 16:02:11 -0400
> Received: from kcotsmtpO.birch.com by blsmsgspam1.bls.com for
Scott.Griffin@brid
> ge.bellsouth.com; Mon, 1 Oct 2001 16:02:07 -0400
> Received: from kcdcexOO.birch.com ([10.38.64.26])
> by kcotsmtpO.birch.com (NAVGW 2.5.1.6) with SMTP id
M2001100114533721454
> for <Scott.Griffin@bridge.bellsouth.com>; Mon, 01 Oct 2001 14:53:37
-0500
> Received: by kcdcexOO.birch.com with Internet Mail Service
(5.5.2653.19)
> id <TR37KBTH>; Mon, 1 Oct 2001 14:56:53 -0500
> Message-Id:
<417611 B9B24FD51182A00008C7D9B6FD0175722C@kcdcex06.birch.com>
> From: "Dreier, Nicole" <NDreier@birch.com>
> To: "'Scott.Griffin@bridge.belisouth.com'"
<Scott.Griffin@bridge.bellsouth.com>,
>
> "Wagner, Mel" <MWagner@birch.com>
> Subject: RE: BellSouth Update for Change Request CR0459
> Date: Mon, 1 Oct 2001 14:56:52 -0500
> MIME-Version: 1.0
> X-Mailer: Internet Mail Service (5.5.2653.19)
> Content-Type: text/plain;
> charset="iso-8859-1"
>
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@8EllS0UTH
January 18, 2001

CLEC Test Environment-User Requirements
MEETING MINUTES

Participants/Attendees
PARTICIPANT COMPANY PARTICIPANT COMPANY

Tammy Burkhart First Choice Comm

Valerie Cottingham BST-CCP

Cheryl Storey BST - CCP

Jay Bradbury AT&T

Dorea Raia WorldCom

Rich Bobik AT&T

Meetin Information Histo

TyraHush WorldCom

Joan Wilwerding Birch Telecom

Bill Wahl KPMG

Torrance Sanford BST

Michelle Woods KPMG

DATE

1/18/01

Conf. Bridge

START TIME

1:00 PM EST

END TIME

2:30 PM EST

MEETING PURPOSE

1/2212001



@ BEJ.J.SOUTH
January 18, 2001

CLEC Test Environment-User Requirements
MEETING MINUTES

MEETING MINUTES

Discussion

Torry Sanford, Project Manager, stated that BellSouth has been
working on incorporating CLEC concerns into the scope and User
Requirements for the test bed effort.

The scope of the project is to allow CLECs to test against BellSouth's
internal applications.

112212001
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Torry led the review of the User Requirements. Jay (AT&T) raised the
question on Assumption 5.5 regarding why LENS was not included.
The response provided was that LENS is a presentation layer
developed by BST. LENS will be reproduced in the test environment
for BellSouth internal use only. Joan (Birch Telecom) also requested
that RoboTAG be supported. SEE ACTION ITEM 1.

Tyra (WorldCom) questioned if the testing period had been
established. The response provided was that the test bed will support
CLEC testing of a release 30 days prior to implementation into
production and 60 days after production. The testing duration may
vary for each CLEC depending upon what level of complexity needs
to be tested.

Discussion

Jay (AT&T) questioned Assumption 5.8 - BellSouth will do
connectivity testing with each CLEC/Vendor in this test bed at the
beginning of the test window. Is the CLEC test bed the vehicle for the
initial connectivity for a new CLEC/Vendor? SEEACTION ITEM 2.

Jay (AT&T) questioned Assumption 5.10 - hours of operation. The
hours of operations in the User Requirements state 9AM to 5PM EST.
In the Issues Log, No. 1031-12, it states 8AM to 5PM EST for test bed
support. SEE ACTION ITEM 3.

Tyra (WorldCom) questioned Assumption 5.11 regarding certification.
Clarification was requested. SEE ACTION ITEM 4.

Jay (AT&T) questioned Assumption 5.20 regarding LSRs that are
designed to fallout will they route to the LCSe. The response
provided was yes; LSRs that are designed to fallout will follow the
normal process in the test environment.

Jay (AT&T) questioned Assumption 5.21 regarding profiles. The
assumption reads: "Normal service rep profile capability will be
provided in the test environment. New profiles will need to be
established as desired in this environment. Existing production
profiles will not function in this environment." Clarification on this
assumption was requested. SEE ACTION ITEM 5.

Jay (AT&T) questioned Requirement #11 - define "New Solutions".
The response provided was products/services (ex: XDSL) that route
through another ordering system will be rejected by the processing
systems and an error message returned to the CLEC. "New Solutions"
refers to the new Telcordia architecture.

January 18, 2001
CLEC Test Environment-User Requirements

MEETING MINUTES

@ 8EI.I.SOUTH

1/22/2001
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@8EllS0UTH
January 18, 2001

CLEC Test Environment-User Requirements
MEETING MINUTES

Discussion

The target implementation date for the CLEC Test Bed is the end of Isl
quarter, 3/31/01. BellSouth plans to have tested with a CLEC by this
date also.

Tyra (WorldCom) requested a schedule/timeline. Torry advised
BellSouth is currently in the process of developing a test plan. which
will provide this information. The test plan should be available once
the test bed is implemented. BellSouth will also be providing test
accounts.

It was recommended that CLECs submit any questions/issues
regarding the CLEC Test Bed through Change Control. SEE ACTION
ITEM 6.

1. Assumption 5.5 - Address the exclusion of LENS and RoboTAG
being supported by the CLEC Test Bed. (BellSouth)

2. Assumption 5.8 - Provide clarification on whether the CLEC Test
Bed will be the vehicle for the initial connectivity for a new CLEe.
(BellSouth)

3. Assumption 5.10 - Address the reason for the change in hours from
8AM to gAM for test bed support. (BellSouth)

4. Assumption 5.11 - Provide clarification on what certification must
be completed before use of the CLEC test bed. Also provide
information on when BellSouth quality assurance testing is complete
before moving to the test bed environment. (BeIlSouth)

5. Assumption 5.21 - Provide clarification regarding the profiles.
(BellSouth)

6. CLEC community should submit any questions/issues regarding
the CLEC Test Bed to Change Control. (CLEC Community)

1122/2001
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@8EllS0UTH
January 18, 2001

CLEC Test Environment-User Requirements
MEETING MINUTES

1/22/2001
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